



Telecom Order CRTC 2023-164

PDF version

Reference: 2021-416

Ottawa, 29 May 2023

Public record: 1011-NOC2019-0372

Broadband Fund – Change request – ATG Arrow Technology Group Limited Partnership’s access projects in Alberta (Louis Bull 138B, Child Lake 164A, and Boyer 164)

1. On 8 March 2023, ATG Arrow Technology Group Limited Partnership (Arrow) submitted a change request for its projects approved in Telecom Decision 2021-416.
2. Specifically, Arrow requested additional funding due to inflation and a general increase in costs from 2020, when the original estimates were submitted in the application. Arrow requested the following funding increases:
 - For the project serving the community of Louis Bull 138B, an increase of \$1,264,101, bringing the funded amount from \$3,810,167 to \$5,074,268.
 - For the project serving the community of Child Lake 164A, an increase of \$895,339, bringing the funded amount from \$2,522,645 to \$3,417,984.
 - For the project serving the community of Boyer 164, an increase of \$534,384, bringing the funded amount from \$1,530,960 to \$2,065,344.
3. The Commission has reviewed the materials submitted and considers that approving the change request would satisfy the objectives of Telecom Regulatory Policy 2018-377.
4. The Commission therefore **approves** Arrow’s change request. All funding conditions and conditions imposed under section 24 of the *Telecommunications Act*, as set out in Telecom Decision 2021-416, continue to apply.

Secretary General

Related documents

- *Broadband Fund – Project funding approval for ATG Arrow Technology Group Limited Partnership’s access projects in Alberta (Louis Bull 138B, Child Lake 164A, and Boyer 164)*, Telecom Decision CRTC 2021-416, 16 December 2021
- *Development of the Commission’s Broadband Fund*, Telecom Regulatory Policy CRTC 2018-377, 27 September 2018