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Broadband Fund – Change request – Bell Canada’s access project 
in Newfoundland and Labrador (Port Blandford) 

1. On 19 January 2023, Bell Canada submitted a change request for its project approved in 
Telecom Decision 2021-258. 

2. Specifically, Bell Canada requested additional time to complete certain project 
milestones, due to procurement delays related to transport equipment that is required to 
interconnect with the funded access project. 

3. The Commission has reviewed the materials submitted and considers that approving the 
change request would satisfy the objectives of Telecom Regulatory Policy 2018-377.  

4. The Commission therefore approves Bell Canada’s change request. All funding 
conditions and section 24 conditions as set out in Telecom Decision 2021-251 continue to 
apply, including the Commission’s expectation that the project will be completed within 
three years of the date of that decision. 
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