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Broadband Fund – Change request – Rogers Communications 
Canada Inc.’s Ontario transport fibre project 

1. In Telecom Decision 2021-48, the Commission approved Rogers Communications 
Canada Inc.’s (RCCI) funding application to construct and upgrade transport 
infrastructure in Bruce Station, Ontario. The Commission later received written 
acceptance of this funding award from RCCI and approved RCCI’s related statement of 
work in Telecom Order 2021-401, subject to the conditions of funding set out in Telecom 
Decision 2021-48. 

2. Among the conditions of funding is the requirement, set out at paragraph 13 of Telecom 
Decision 2021-48, that any material changes to the project be approved by the 
Commission. In the Application Guide appended to Telecom Notice of Consultation 
2019-372, the Commission defined a material change as including a major change in the 
cost or scope of a project. That notice initiated the second call for applications and led to 
Telecom Decision 2021-48 and other decisions introduced in Telecom Decision 2021-43. 

3. On 22 August 2023, RCCI submitted a change request for its project approved in 
Telecom Decision 2021-48. Upon discovery of asbestos at one of the project sites, RCCI 
indicated that additional time is needed to mitigate accordingly. RCCI requested an 
additional six months to complete the project. This would not disturb the Commission’s 
expectation set out in Telecom Decision 2021-48 that the project be completed within 
three years of the date of that decision.  

4. The Commission has reviewed the materials submitted and factors described. The 
Commission underlines the importance of addressing connectivity gaps quickly by 
completing Broadband Fund projects in a timely manner.1 However, the Commission 
considers that, under the circumstances, approving the change request would satisfy the 
objectives identified by the approach set out in Telecom Regulatory Policy 2018-377.  

5. The Commission therefore approves RCCI’s change request. All funding conditions and 
conditions imposed under section 24 of the Telecommunications Act, as set out in 

 
1 Detailed operational information in respect of funded Broadband Fund projects is generally treated in 
confidence. See Telecom Regulatory Policy 2018-377, paragraphs 405–408, and section 11 (“Confidentiality”) 
of the Application Guide cited in paragraph 2 of this order. 



Telecom Decision 2021-48, continue to apply, including the Commission’s expectation 
that the project will be completed within three years of the date of that decision. 
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