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Broadband Fund – Change request – ATG Arrow Technology Group 
Limited Partnership’s access project in Alberta (Goodfish Lake) 

1. In Telecom Decision 2021-262, the Commission approved ATG Arrow Technology Group 

Limited Partnership’s (Arrow) funding application to build local fixed access infrastructure 

in one community in Alberta (Goodfish Lake). The Commission later received written 

acceptance of this funding award from Arrow and approved Arrow’s related statement of 

work in Telecom Order 2022-94, subject to the conditions of funding set out in Telecom 

Decision 2021-251. 

2. Among the conditions of funding is the requirement, set out at paragraph 28 of Telecom 

Decision 2021-251, that any changes that materially affect the project be approved by the 

Commission. A change to the completion date qualifies as a material change based on the 

Commission’s definition in the Application Guide, which is appended to Telecom Notice of 

Consultation 2019-372. That notice initiated the second call for applications that led to the 

initial approval in Telecom Decision 2021-262. 

3. On 26 September 2023, Arrow submitted a change request for its project approved in 

Telecom Decision 2021-262. 

4. In its change request, Arrow sought approval to delay the project’s completion date by 

approximately one year due to the following delays: 

• pandemic related access restrictions to the community and surrounding area; and 

• extra time required to facilitate negotiations with the affected community.  

5. Arrow’s deadline extension request would not meet the Commission’s expectation, set out in 

Telecom Decision 2021-262, that the project be completed within three years of the date of 

that decision. 

6. The Commission has reviewed the materials submitted and unforeseen factors described. 

The Commission underlines the importance of addressing connectivity gaps quickly by 

completing Broadband Fund projects in a timely manner.1 However, the Commission 

 
1 Detailed operational information in respect of funded Broadband Fund projects is generally treated in confidence. 

See Telecom Regulatory Policy 2018-377, paragraphs 405-408, and section 11 (“Confidentiality”) of the 

Application Guide cited in paragraph 2 of this order. 



considers that under the circumstances, approving the change request would satisfy the 

objectives identified by the approach set out in Telecom Regulatory Policy 2018-377.  

7. The Commission therefore approves Arrow’s change request. All funding conditions and 

conditions imposed under section 24 of the Telecommunications Act, as set out in Telecom 

Decision 2022-81, continue to apply. 

Secretary General  
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