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Broadband Fund – Change request – Columbia Basin Broadband 
Corporation’s British Columbia (Highway 95/95A corridor) 
transport fibre project 

1. In Telecom Decision 2021-107, the Commission approved Columbia Basin Broadband 
Corporation’s (CBBC) funding application to build transport infrastructure to serve the 
communities of Meadowbrook and Ta Ta Creek in British Columbia. The Commission 
later received written acceptance of this funding award from CBBC and approved 
CBBC’s related statement of work in Telecom Order 2021-347, subject to the conditions 
of funding set out in Telecom Decision 2021-107. 

2. Among the conditions of funding is the requirement, set out at paragraph 14 of Telecom 
Decision 2021-107, that any material changes to the project be approved by the 
Commission. In the Application Guide appended to Telecom Notice of 
Consultation 2019-372, the Commission defined a material change as including a major 
change in the cost or scope of a project. That notice initiated the second call for 
applications and led to Telecom Decision 2021-107 and other decisions introduced in 
Telecom Decision 2021-103. 

3. On 23 August 2023, CBBC submitted a change request for its project approved in 
Telecom Decision 2021-107. CBBC stated that additional time was needed to ensure that 
construction of the project will not impact any archaeological sites. CBBC requested an 
additional seven and a half months to complete the project, indicating that it expected the 
project to be complete by the summer of 2024. This would not meet the Commission’s 
expectation set out in Telecom Decision 2021-107 that the project be completed within 
three years of the date of that decision.  

4. The Commission has reviewed the materials submitted and factors described. The 
Commission underlines the importance of addressing connectivity gaps quickly by 
completing Broadband Fund projects in a timely manner.1 However, the Commission 
considers that, under the circumstances, approving the change request would satisfy the 
objectives identified by the approach set out in Telecom Regulatory Policy 2018-377.  

 
1 Detailed operational information in respect of funded Broadband Fund projects is generally treated in 
confidence. See Telecom Regulatory Policy 2018-377, paragraphs 405–408, and section 11 (“Confidentiality”) 
of the Application Guide cited in paragraph 2 of this order. 



5. The Commission therefore approves CBBC’s change request. All funding conditions and 
conditions imposed under section 24 of the Telecommunications Act, as set out in 
Telecom Decision 2021-107, continue to apply. 

Secretary General 
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